Rpt-ID: RCPESPRJ Georgia Date: 05/02/2014
User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14445-12-000-0 Estimate Number: 0003 Pay Period: 10/17/2013
to 04/21/2014

Contract Location: Time Allowed: 296  Days
1.465 MILES OF MILLING, PLANT MIX RESURFACING AND S| Elapsed Calender Days: 252  Days
Percent Time: 85.14
District: 1 Area: 01
Contractor:

ALLIED PAVING CONTRACTORS, INC. Date Let: 11/16/2012
P. O. BOX 509 Date Awarded: 11/30/2012
Date Contract Executed: 12/28/2012
Date Notice to Proceed: 01/09/2013
PENDERGRASS GA 30567-0509 Date Work Began: 08/07/2013
Phone: Date Time Stopped: 09/17/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2013

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $413,048.65 Counties:
Original Contract Amount $413,048.65 Hall
Funds Available $7,312.08
Percent Complete 98.23%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004288 $413,048.65 $413,048.65 $7,312.08 98.23% $1,160.70

Chief Engineer
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Estimate Summary By Project

Contract ID: B14445-12-000-0 Estimate Number: 0003 Pay Period: 10/17/2013
to 04/21/2014

Project Number: M004288 SR 53 - MILLING, PLMX RESF & SHLDR REHAB

Federal State Project Number:  M004288

Total to Date Prev to Date This Estimate
Participating $324,589.25 $323,660.69 $928.56
Non-Participating $81,147.32 $80,915.18 $232.14
Total Earnings $405,736.57 $404,575.87 $1,160.70
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $405,736.57 $404,575.87 $1,160.70
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $405,736.57 $404,575.87
$1,160.70

Total Payable:
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User: krender
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Georgia
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Estimate Number:

0003

Date: 05/02/2014
Page 3 of 4

Pay Period:

10/17/2013

to 04/21/2014

Project Number M004288

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 1.000
19600.000 .000
1.000 $.00 $19,600.00
M004288
0035 413-1000 BITUM TACK COAT GL 2,177.000 2,746.000
2.850 .000
2,746.000 $.00 $7,826.10
0040 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 605.000 1,177.056
10.000 .000
1,177.056 $.00 $11,770.56
0060 653-2502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LM 3.000 3.311
1850.000 .000
3.311 $.00 $6,125.35
0065 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 300.000 784.000
0.200 .000
784.000 $.00 $156.80
0070 653-6006 THERMOPLASTIC TRAF STRIPING, YELLOW SY 840.000 862.560
3.150 .000
862.560 $.00 $2,717.06
0075 654-1001 RAISED PVMT MARKERS TP 1 EA 250.000 28.000
3.650 571.000
599.000 $2,084.15 $2,186.35
0080 654-1002 RAISED PVMT MARKERS TP 2 EA 50.000 309.000
3.650 -253.000
56.000 $-923.45 $204.40
0085 700-6910 PERMANENT GRASSING AC 1.050 1.128
315.000 .000
1.128 $.00 $355.32



Rpt-ID: RCPESPRJ Georgia
User: krender Department of Transportation
Estimate Summary By Project

Contract ID: B14445-12-000-0 Estimate Number: 0003

Date: 05/02/2014

Page 4 of 4

Pay Period: 10/17/2013
to 04/21/2014

Project Number M004288

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0090 700-7000 AGRICULTURAL LIME TN 2.100 2.200
73.500 .000
2.200 $.00 $161.70
0095 700-8000 FERTILIZER MIXED GRADE TN 210 .600
420.000 .000
.600 $.00 $252.00
Category Amount: $1,160.70 $51,355.64
Project Total Amount: $1,160.70 $405,736.57



